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Quarterly Overview

Reporting Country Ethiopia Technical Areas % 
Completion

Lead Partner KNCV 1. Universal and Early Access 4%
Collaborating Partners MSH, WHO 2. Laboratories 7%
Date Report Sent 30/01/2012 3. Infection Control 18%
From Ezra Shimelis, Country Director 4. PMDT 17%
To Yared Kebede & Helina Worku 5. TB/HIV 8%
Reporting Period October-December 2011 6. Health Systems Strengthening 16%

7. M&E, OR and Surveillance 36%
8. Drug supply and management 2%
Overall work plan completion 13%

Most Significant Achievements 

The 3rd MDR TB Treatment Unit started service at ALERT Center.

A Multi Drug Resistant Tuberculosis (MDR-TB) treatment unit renovated at ALERT center started service 
on 28th of November 2011. USAID through TBCAP/TB CARE I Ethiopia has covered the cost of renovation,  
medical supplies, furnishing equipment and capacity building activities. As of December 31, 2011, a total 
of  13(M=9;& F=4) MDR TB patients  who had been  in a  waiting list are admitted for treatment. This 28 
beded  MDR unit has a capacity to provide in-patient service  for about 300 MDR TB patients annually.

Regional Laboratory experts  trained on TB Culture.
TB CARE I incollaboration with EHNRI  organized and conducted  15 days  training on Tuberculosis culture 
to strengthen  the five Regional laboratories . A total of 14(M=10;F=4) laboratory experts attended the 
training. The training  will enable  the regional laboratories to start the long awaited TB culture services 
and this          inturn will strengthen the diagnostic capacity  of MDR in the country. In effect, it will 
upgrade the rate of MDR TB patient enrolment improving access to Second line treatment.

Pannel Discussion on TB Prevention 

A panal discussion was held on TB prevention under the theme of “Simple Precaution saves lives” on 
Dec. 3, 2011 organized by TB Media forum incollabration with TB CARE I. The discussion was attended by 
80 (M=66 & F=14) participants from faith-based organizations, educational institutes, prisons and 
government & private media organizations. Participants are expected to use their communication skills 
to convey the intended messages regarding TB to the community using mini Medias at the school and 
public /religious gathering places. TB CARE I will continue supporting the organizations by providing the 
necessary techincal assistance and TB IEC materials. 

Visible Changes  on  TB IC 

A three days training  on TB IC provided for 34(M=26;F=8) Health care providers working in 13 health 
centers in  Addis Ababa , Sep. 1-3/2011. A follow up visit which was conducted after three months of the 
training has shown that 95% of the health centers established/strengthened TB IC committee. Nearly all 
the health centers also developed TB IC plan with budget and also assigned a focal person to oversee the 
overall TB IC activity. Additionally, 90 % of the health centers strengthened triage system, including 
cough triage and almost all of them significantly reduced TB suspect OPD waiting time.Notably, eight of
the 13 health centers undergone  visible renovations (both  minor & major) in TB room, waiting area, 
maternity ward, & ART units by thier own budget that undoubtedly will bring major impact in reducing 
nosocomial TB transmission. After the  performance assessment during a one day follow up workshop in 
December 2011, TB CARE I  in collaboration with the Health Bureau awarded three best performers, 
which demonstrate major changes in TB IC.     

TB CARE I awarded Certificate of  Appreciation 
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Overall work plan implementation status

Technical and administrative challenges

TB CARE I awarded Certificate of  Appreciation 

A ten day training on methods of Epidemiology for Operational research and ethics was provided for 
15(M=13 ; F=2) participants from regions and the Federal Ministry of Health. The main objective of the 
training was to capacitate  TB program managers,health professionals and academicians with a skills of 
proposal development to enable conduct research on the area of TB, HIV, TBHIV and other related health 
issues. TB CARE I Ethiopia provided technical assistance and fully sponsored this training for whichit was 
awarded a certficate of appreciation. (certificate on Phto Album) It is rememebered that this is the 
fourth round of OR training supported by TB CARE/TB CAP since 2009. 

The overall plan accomplishement showed that 13 % of the planned activities have been implemented in 
the first quarter of APA2.

No major challenges in the quarter.

In-country Global Fund status and update

No major challenges in the quarter.

Ethiopia has been granted three rounds of Global Fund in recent years which include round 6, 9, and 
10. The support during round 6 was mainly for procurement of   anti TB drugs, human resource 
development, renovation and procurement of second line drug for nearly 1200 patients. Round 9 grant 
was only for Health system strengthening activities. whereas, round 10 was for disease control 
activities including programmatic management of MDR TB and the grant agreement was signed and 
budget is expected to be released soon. The overall budget allocated for SLD is below the demand to 
tackle the burden of the disease, therefore, the TB program has to rely on partners support especially 
for procurement of second line drugs in the years to come. There was an intention to apply for Round 
11 though it could have been less probable.  The recent decision of GFATM will have a significant 
impact on the continuity of sensitive programs like PMDT, apart from its major consequence on the 
overall TB program.



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y1

1.1  Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
the services 
provided 
(Population/Patien
t Centered 
Approach)

1.1.3 Patients’ Charter is 
implemented
Indicator Value: Score (0-3) based 
on definition

0 2011 1 2012

Planned for next Quarter

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)

1.2.4 CB-DOTS program is 
implemented
Indicator Value: Score (0-3) based 
on definition.

1 2011 2 2012

Discussion underway with NTP and 
will continue supporting Community 
DOT at national level. 

Challenges: Unable to 
complete first quarter 
activities because of 
delayed approval of year 2 
plan

1.3 Reduced 
patient and service 
delivery delays 
(Timing)

1.3.2 Provider Delay
Indicator Value: Number (of days or 
weeks)

4 Wks 2011 2 Wk 2012

Management of pediatric TB included 
in the national TB guideline revision 
workshop, capacity building activity 
will continue to the health care 
providers in order to reduced provider 
delay to diagnose childhood TB. 

Technical Area
Result

Data Year Data Year Y1
2.1 Ensured 
capacity, 
availability and 
quality of 
laboratory testing 
in country needed 
to support the 
diagnosis and 
monitoring of TB 
patients

2.1.2 Laboratories with working 
internal and external quality 
assurance programs for tests that 
they provide including: a) smear 
microscopy, b) culture, c) DST, and 
d) rapid molecular test

450/1596
=28%
(for a)

0(for b,C 
& d)

2011

2011

50%

5/5(100
%)

2012

2012

A 10 day training on TB culture and 
identification provided for 14(M=10 
F=4) laboratory personnel  in two 
rounds. This training will support the 
Regional laboratories to start the long 
awaited TB culture services and this 
in turn will strengthen the diagnostic 
capacity of the country.

Highlights of the Quarter Challenges and Next 
Steps to Reach the 

Target

Expected 
Outcomes

Outcome Indicators

Challenges and Next 
Steps to Reach the 

Target

2. Laboratories
Expected 
Outcomes

Outcome Indicators Highlights of the Quarter

1. Universal and Early Access
Baseline Target

Baseline Target



Technical Area
Result

Data Year Data Year Y1
3.2 Scaled-up 
implementation of 
TB-IC strategies

3.2.2 Key facilities with IC focal 
person, implementation plan, 
budget, and monitoring system
Indicator Value: Percent
Numerator: The number of selected 
categories of key facilities with all 
three (a+b+c) interventions in 
place. 
Denominator: Total number of key =16/50 2011 60/90 2012

planned for the next quarter

3.4 Improved TB-
IC human 
resources

3.4.1 A team of trained trainers in 
TB IC is available
Indicator Value: Yes/No Yes 2011 Yes 2012

planned for the next quarter

3.3 Strengthened 
TB-IC monitoring 
& measurement

3.3.1 Annual reporting on TB 
disease (all forms) among HCWs is 
available as part of the national R&R 
system
Indicator Value: Yes/No

NA 2011 Yes 2012

Draft tool developed to capture data 
from region/s and rapid assessment 
will be conducted in January 2011. 

Challenges: It will be 
difficult to get information 
on TB among health care 
workers,as there is no 
column for TB among health 
care workers in the TB 
Register.                          
Next Step: data from 
selected region/s will be 
collected and analyzed 
using the tool developed by 
TB CARE I and the 
information will be shared 
to  MoH.  

Technical Area
Result

Data Year Data Year Y1
4.1.1 Number of MDR cases put on 
treatment 
Description: number of MDR cases 
put on treatment funded by USAID
Indicator Value:Number
Level: national
Source: MDR treatmnt register
Means of Verification:field visits 
(national and TBCARE project sites), 
checking MDR treatment rgisters 
with reports
Numerator: The number of MDR 
patients put on treatment 
disagregated by gender and type of 
patient (new or previously treated) 
Denominator: 150 2011 300 2012

158 A total of 75(M=44;F=31) MDR TB 
patients put on treatment nationally 
in the first Quarter. Eight  of them 
were put on treatment with the drug 
procured using USAID funds, which 
makes a cumulative number of 158 
patients put on treatment using 
USAID funds.

4.1.2 MDR TB patients who are still 
on treatment and have a sputum 
culture conversion 6 months after 
starting MDR-TB treatment
Indicator Value: Percent
Numerator: Number of MDR TB 
patients in a cohort who are still on 
treatment and had culture 
conversion latest at month 6 (having 
had 2 negative sputum cultures 
taken one month apart and 
remained culture negative since)
Denominator: Total number of MDR 
patients who started treatment in 
the cohort. = 31/85 2011 55% 2012

Challenges:  National 
reporting system for MDR 
TB not well established. 
Reported using the facility 
based data.                    
Next Step: Planned to 
discuss the issue with the 
national Health 
management information 
system(HMIS) unit.

4.1 Improved 
treatment success 
of MDR TB

3. Infection Control
Expected 
Outcomes

Outcome Indicators Highlights of the Quarter Challenges and Next 
Steps to Reach the 

Baseline Target

TargetExpected 
Outcomes

Outcome Indicators Baseline Highlights of the Quarter Challenges and Next 
Steps to Reach the 

4. PMDT



Technical Area
Result

Data Year Data Year Y1
5.1 Strengthened 
prevention of 
TB/HIV co-
infection

5.1.1 New HIV patients treated for 
latent TB infection during reporting 
period
Indicator Value: Percent
Numerator: Total number of newly-
diagnosed HIV-positive clients in 
whom active TB has been excluded 
who start (given at least one dose) 
treatment of latent TB infection.
Denominator: Total number of newly-
diagnosed HIV-positive clients.

= 
21%(663
6/31650) 2010 80% 2015

Disccussion underway with the NTP & 
HMIS team on how to address data 
Quality issue on TB & TB/HIV 
indicators. 

Challenges:  MoH didn't 
get first quarter data from 
the Regions.
Next Steps: plan  to 
address the data quality 
issues during  data quality 
training for TB coordinators 
of the region and will 
continue of working closely 
with MoH to get the data on 
time

5.2.1 HIV-positive patients who 
were screened for TB in HIV care or 
treatment settings
Indicator Value: Percent
Numerator: Number of HIV-positive 
patients seen at HIV testing and 
counseling or HIV treatment and 
care services who were screened for 
TB symptoms, over a given time 
period.
Denominator: Total number of HIV-
positive patients seen at HIV testing 
and counseling or HIV treatment and 
care services, over the same given 
time period.

=79% 
(43837/5
5350) 2010 100% 2015

Disccussion underway with the NTP & 
HMIS team on how to address data 
Quality issue on TB & TB/HIV 
indicators. 

See above

5.2.2 TB patients with known HIV 
status
Indicator Value: Percent
Numerator: Total number of all TB 
patients registered over a given 
time period who were tested for HIV 
(after giving consent) during their 
TB treatment
Denominator: Total number of TB 
patients registered over the same 
given time period.

45%(669
55/14950
8) 2010 90% 2015

Disccussion underway with the NTP & 
HMIS team on how to address data 
Quality issue on TB & TB/HIV 
indicators. 

5.3.1 Registered HIV infected TB 
patients receiving ART during TB 
treatment
Indicator Value: Percent
Numerator: All HIV-positive TB 
patients, registered over a given 
time period, who receive ART (are 
started on or continue previously 
initiated ART)
Denominator: All HIV-positive TB 
patients registered over the same 
given time period.

39%(382
3/9809) 2010 100% 2015

Disccussion underway with the NTP & 
HMIS team on how to address data 
Quality issue on TB & TB/HIV 
indicators. 

5.3.2 HIV-positive TB patients who 
receive CPT
Indicator Value: Percent
Numerator: Number of HIV-positive 
TB patients, registered over a given 
time period, who receive (given at 
least one dose) CPT during their TB 
treatment
Denominator: Total number of HIV-
positive TB patients registered over 
the same given time period.

69%(672
3/9809) 2010 100% 2015

Disccussion underway with the NTP & 
HMIS team on how to address data 
Quality issue on TB & TB/HIV 
indicators. 

5.3 Improved 
treatment of 
TB/HIV co-
infection

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5. TB/HIV
Expected 
Outcomes

Outcome Indicators Baseline Highlights of the Quarter Challenges and Next 
Steps to Reach the 

Target



Technical Area
Result

Data Year Data Year Y1
6.1  TB control is 
embedded as a 
priority within the 
national health 
strategies and 
plans, with 
matching domestic 
financing and 
supported by the 
engagement of 
partners

6.1.1 TB care and control strategic 
plan embedded within national 
health strategies, including 
quantifiable indicators and budget 
allocations
Indicator Value: Yes/No

No 2011 Yes 2012

Yes TB care and control stratagies 
embeded in the national health 
system development plan(2011-2015) 
and quantifiable indicators and 
budget allocated in the updated NTP 
M & E Plan in November 2011.

Technical Area
Result

Data Year Data Year Y1
7.3.1 OR studies completed and 
results incorporated into national 
policy/guidelines
Indicator Value: Number (of OR 
studies and instances reported 
separately) 1 2011 2 2012 1

Discussion underway to identify TB 
OR agendas. One  thesis sponsored.

7.3.x Number of NTP staff trained on 
OR 
Description: NTP staff who will 
actively participate in training on OR 
on TB
Indicator Value:Number
Level: National
Source: TB research advisory 
committee of MOH
Means of Verification:
Numerator: Number
Denominator:

0 2011 25 2012

Ten day training on methods of 
Epidemiology for Operational research 
and ethics provided for 15(M=13 ; 
F=2) participants from Regions & 
FMoH.  The main objective of the 
training was to capacitate health 
professionals and academicians with a 
skills of proposal development to 
further conduct a research on the 
area of TB, HIV, TBHIV and other 
related health issues. TB CARE I 
Ethiopia fully sponsored this training 
and aknoweldged with certificate of 

7.2  Improved 
capacity of NTPs to 
analyze and use 
quality data for 
the management 
of the TB program

7.2.3 A data quality audit at central 
level has been conducted within the 
last 6 months
Indicator Value: Yes/No

No 2011 Yes 2012 No

Planned to discuss with HMIS unit of 
FMOH on data quality issue;  
reporting system of MDR TB and 
status of TB, TB/HIV and MDR TB 
indicator revision and reporting 
formats.

Technical Area
Result

Data Year Data Year Y1
8.1.1 Quarterly national stock 
information available
Indicator Value: Number (as months 
of stock for FLDs and SLDs 
separately)

NA 2011
6-
12(FLDs) 2012

Discussions made with MOH. Agreed 
on the following points: - MOU to be 
signed before starting implementation 
of activities and to prepare draft 
action plan. Accordingly the action 
plan and MOU drafted. Based on the 
action plan, activity implementation 
will be started on January 16/2012 by 
conducting Joint supportive 
supervision.   

8.1.2 Updated SOPs for selection, 
quantification, procurement, and 
management of TB medicines 
available
Indicator Value: Yes/No No 2011 yes 2012

Disccusions underway with MoH

7.3  Improved 
capacity of NTPs to 
perform operations 
research

8.1 Ensured 
nationwide 
systems for a 
sustainable supply 
of anti-TB drugs

Expected 
Outcomes

Highlights of the Quarter Challenges and Next 
Steps to Reach the 

Expected 
Outcomes

Outcome Indicators

Challenges and Next 
Steps to Reach the 

Expected 
Outcomes

Outcome Indicators Highlights of the QuarterBaseline Target

Highlights of the Quarter
6. Health Systems Strengthening

Challenges and Next 
Steps to Reach the 

8. Drug supply and management

Baseline Target

Baseline Target
7. M&E, OR and Surveillance

Outcome Indicators



Quarterly Activity Plan Report

1. Universal and Early Access Planned 
Completio

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

1.1  Increased demand for and use of high quality 
TB services and improve the satisfaction with the 
services provided (Population/Patient Centered 
Approach)

1.1.1 Workshop with 
mentee organization 

KNCV 5,280 0% Jul 2012 preparatory activities underway and 
the workshop scheduled in third 
Quarter.

1.1.2 Mentoring workshop KNCV 921 0% Sep 2012 See activity no 1.1.1
1.1.3 Stakeholders 

workshop
KNCV 1,620 0% Aug 2012 See activity no 1.1.1

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

1.2 Increased quality of TB services delivered among 
all care providers (Supply)

1.2.1 Updated HEWs TB 
Reference Material

WHO 15,000 0% Mar 2012 Since budget is not received, activities 
are not yet started

1.2.2 HEW Reference 
Material translated to 
local Language

WHO 12,000 0% Mar 2012 this activity will be conducted after 
updating TB reference material

1.2.3 Update HEW 
Reference Material is 
printed

WHO 20,000 0% Sep 2012 planned in forth quarter

1.2.4 TB Treatment 
supporters Training 
material Developed 

WHO 33,000 0% Mar 2012 discussion underway with NTP and 
planned to start in second quarter.

1.2.5 M& E tool for TTS is 
developed

WHO 10,000 0% Mar 2012 discussion underway with NTP on the 
type of M&E tool to be developed

1.2.6 M& E tool for TTS is 
translated to 4 local 
Languages

WHO 10,000 0% Jun 2012 The approved M & E tool will be 
translated in to four local language in 
the third Quarter

1.2.7 M& E tool for TTS is 
printed

WHO 30,000 0% Sep 2012 will be printed on the forth quarter

1.2.8 International Travels 
Made

WHO 5,000 0% Dec 2011 Activity rescheduled for third quarter

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

1.3 Reduced patient and service delivery delays 
(Timing)

1.3.1 Consultative meeting 
on Child TB

KNCV 5,980 0% Apr 2012 Planned for third quarter.

1.3.2 Protocol preparation KNCV 2,980 50% Jun 2012 In line with new WHO 
recommendation, management of 
pediatric TB included in the national TB 
leprosy guideline revision workshop 

1.3.3 Provider support tool KNCV 3,460 0% Sep 2012 Planned for third quarter.

4%

2. Laboratories Planned 
Completio

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

2.1 Ensured capacity, availability and quality of 
laboratory testing in country needed to support the 
diagnosis and monitoring of TB patients

2.1.1 Revise/Develop 
manual/training 
module/ guideline for 
AFB or culture & DST

MSH 9,514 0% Mar 2012 Discussion underway with EHNRI on 
tentative schedule of this activity and 
the actual date will be decided in the 
nest meeting.

2.1.2 Training on TB 
Culture and DST

MSH 11,859 75% Sep 2012 A 10 day training on TB culture and 
identification provided for 
14(M=10;F=4) laboratory personnel in 
two rounds. This training will support 
the Regional laboratories to start the 
long awaited TB culture services and 
this in turn will strengthen the 
diagnostic capacity in the country.

2.1.3  Laboratory 
networking 
strengthening at  
supra national

MSH 3,889 0% Jun 2012 Planned for next Quarter to discuss the 
issue in the Laboratory TWG meeting

2.1.4  Conduct supportive 
supervision  to 5 
Regional labs

MSH 1,920 0% Jun 2012 Visit to Adama regional laboratory was 
conducted in the quarter. The aim of 
the visit was to assess the status of 
the regional laboratory and to identify 
gaps to initiate TB culture. The human 
resource, infrastructure and necessary 
materials are ready but few Lab 
supplies and culture media still lacking 
to start TB culture. 

2.1.5 Support culture 
sample 
transportation from 
RRLs to EHNRI for 
EQA

MSH 100 0% Jun 2012 waiting for regional laboratoy to start 
TB Culture 

2.1.6 Provide international 
TA to laboratory 
networking

MSH 7,481 0% Jun 2012
Scope of work drafted and will be sent
to the TA in January.

2.1.7 Procurement  of 
Olympus microscope 
to EHNRI

MSH 46,000 0% Mar 2012 Specification of the microscope done 
and discussion underway.

2.1.8 Support and 
participate the 
national Laboratory 
TWG

MSH 0% Sep 2012 TB CARE I will particpate in TWGs in 
the remaining Quarters.

2.1.9 Support oversee 
training on new 
diagnostics

MSH 4,490 0% Jun 2012 planned for third Quarter

2.1.10 Preparation and 
transportation of 
cultures  to 5 RRLs

MSH 900 0% Jun 2012 waiting for regional laboratoy to start 
TB Culture 

2.1.11 Consultative meeting 
to define a national 
TB diagnistic 
strategy 

MSH 2,915 0% Mar 2012 planned for March 2012.

7%



3. Infection Control Planned 
Completio

n 
Outcome Activity 

#
Activity Activity 

Leader
Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

3.2 Scaled-up implementation of TB-IC strategies 3.2.1 Provider support 
tools

KNCV 4,480 0% Feb 2012 Planned for second quarter.

3.2.2 IEC materials on TB 
IC

KNCV 20,940 25% Feb 2012 TB IC material drafted, stakeholder 
communication initiated and 
consultative meetings will be 
organized to finalize the document.

3.2.3 Produce 
handkerchiefs

KNCV 3,363 0% Sep 2012 design editing on progress

3.2.4 Supportive 
supervsion on TB IC

KNCV 11,745 25% Sep 2012 To assess the outcome of TB IC 
training, three health centers were 
supervised in October 19 &20/2011. 
The  major finding of  follow up 
supervision  were: the health centers 
started practicing fast tracking 
mechanism for TB suspect, started 
practicing good alternative health care 
worker client sitting arrangement and 
one of the health center prepared TB 
suspect register. TB CARE I has a plan 
to arrange experience sharing follow 
up workshop after finalizing the follow 
up supervision for the remaining 10 
health facilities participated in the TB 
IC training.3.2.5 Renovation of TB 

clinics
KNCV 60,000 25% Jun 2012 Site selected, communication initiated 

with Gondar Univeristy Hospital and 
preparatory works are on progress.

3.2.6 Prepare model 
design for sputum 
collecton 

KNCV 14,800 25% Apr 2012 Discussion with the Architect initiated. 

3.2.7 National guideline on 
health facility design

KNCV 2,520 0% Jun 2012 Discussion will start in second quarter

3.2.8 Updating national 
guideline on TB IC

KNCV 100% Sep 2012 conducted as part of revised national 
TB & TB/HIV guidlline & training 
material

3.2.9 Surveillance of TB 
among HCW

KNCV 1,503 50% Sep 2012 Rapid assessment tool developed to 
collect data from health facilities of 
one Region and assessmsnt underway.

3.2.10 Equipment KNCV 5,000 0% Mar 2012 Planned for second quarter.
Outcome Activity 

#
Activity Activity 

Leader
Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

3.4 Improved TB-IC human resources 3.4.1 National training on 
TB IC

KNCV 25,400 0% Sep 2012 Two day training on TB infection 
control provided for Gondar university 
hospital in October 17-18/2011 for 
39(M=21 & F= 9) participants. The 
following action points were 
forwarded: Participants agreed to 
assess and improve their respective 
work place; the hospital IP/TB IC 
committee agreed to make the draft 
IP/TB IC plan. TB CARE I will continue 
technical support as per the gap in the 
area of TB IC and PMDT, along the 

3.4.2 Overseas training on 
TB IC

KNCV 8,900 0% Jun 2012 Planned for  third quarter

3.4.3 Training for 
Architects

KNCV 5,313 0% Mar 2012 communication initiated with MoH, 
tentative plan developed for the 
training 

3.4.4 TA on TB IC KNCV 70,327 0% Mar 2012 planned for second &third quarter
18%

4. PMDT Planned 
Completio

n 
Outcome Activity 

#
Activity Activity 

Leader
Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

4.1 Improved treatment success of MDR TB 4.1.1 Procure SLDs KNCV 750,000 0% Sep 2012 Planned for second quarter
4.1.2 Procure ancilliary 

drugs
KNCV 45,000 25% Jun 2012 Communication for the procurement of 

pyridoxine started with FMOH and GDF 
considering the critical shortage of the 
drug in the country at all MDR TB 
sites. Besides, FMOH appreciated the 
donation of Streptomycin, the process 
completed and shipment will be done 
soon. TB CARE I will cover the 
shipment cost. 

4.1.3 International training 
on PMDT

KNCV 15,104 0% Mar 2012 planned for second Quarter

4.1.4 Local training on 
PMDT

KNCV 27,335 25% Mar 2012 As part of start up of the MDR TB 
activity at ALERT center, a five day 
(Nov.14-18,2011) refresher training on 
PMDT and Basic TB IC was provided 
for 18 (M=9;F=9)  heath care workers  
of ALERT staff assigned to work at the 
MDR ward. Following full 
supports(renovation, furnishing and 
capacity building of staffs)  by TB 
CARE I, the first MDR TB patient 
admitted to the unit on November 
28,2011. As of Dec.31/2011 a total of 
13(M=9;F=4) MDR TB patients were 
admitted and started treatment in the 



4.1.5 Provider support 
tools

KNCV 5,025 50% Feb 2012 Four provider tools on MDR TB were 
prepared and commented on; 
designing finalized and printing in 
progress. An additional provider tool 
addressing MDR TB patients (what 
they needs to know) was prepared, 
translated to local language and 
circulated for comment. 

4.1.6 Support MDR 
technical working 
group

KNCV 5,640 25% Sep 2012 Participation and contribution in the 
TWG group continued to address 
national issues: finalization of the MDR 
implementation plan to scale up the 
MDR program nationally, and the 
ALERT MDR unit start up activities 
were among the major discussion 
points addressed in the reporting 
quarter. 

4.1.7 Orientation on PMDT KNCV 19,440 25% Mar 2012 A two day (Nov.26 -27, 2011) 
orientation workshop on MDR TB 
Specimen Management & Referral 
System was provided for 19 (M=10; 
F=9) ALERT laboratory staff. 
Additionally, the ALERT MDR ward 
supportive staff and paramedical staff 
of the hospital were orientated on MDR 
TB and TB IC on November 18 and 
December 17, 2011 respectively. A 
joint press release (FMOH, ALERT and 
TB CARE I) was organized and 
conducted on December 13,2011 at 
ALERT MDR activity launching; more 

4.1.8 Supportive 
supervsion 

KNCV 7,830 25% Sep 2012 From October 16-19, 2011, a TA visit 
was made to Gondar University 
Hospital for MDR activity including 
follow up to Health Centers and 
patients were interviewed. An action 
plan was developed, communicated to 
the MDR TB team members and the 
Chief Executive Officer (CEO) and tried 
to address some of the issue like PMDT 
training, orientation to the staff, and 
renovation in the reporting Quarter. 
Support (technically and financially) 
and follow up being provided for the 4.1.9 International 

conference
KNCV 18,640 100% Oct 2012

A representative of NTP and TB CARE I 
staffs attended the international Union 
conference from October 25-31,2011

4.1.10 TA on PMDT KNCV 65,179 0% Sep 2012 two TA will be provided in the 
reporting year

4.1.11 Socio-economic 
support

KNCV 18,000 0% Sep 2012 Being provided to newly open MDR TB 
unit at ALERT Center

4.1.12 Nutritional support KNCV 10,500 0% Sep 2012 Being provided to newly open MDR TB 
unit at ALERT Center

4.1.13 Update PMDT 
guideline

KNCV 4,400 0% Sep 2012

4.1.14 Equipment for MDR 
ward

KNCV 31,000 50% Equipment necessary for  MDR TB 
service were purchased and handed to 
ALERT center during the reporting 
period. 

4.1.15 Nationl protocol on 
application of 
Genxpert

KNCV 8,720 0% Feb 2012 Discussion underway to organized a 
two day National consultative meeting 
workshop on MDR TB in Feb/2012. 

4.1.16 Data management KNCV 8,044 25% Mar 2012 Preparation initiated to establish 
electronic data base system for MDR 
TB program 

4.1.17 Procurement of 
respirators 

KNCV 6,000 0% Aug 2012 Planned for second quarter

4.1.18 Procurement of 
surgical masks

KNCV 4,000 0% Mar 2012 Planned for second quarter

4.1.19 Vehicles KNCV 60,000 0% Jun 2012 Planned for second quarter
4.1.20 TA on laboratory for 

PMDT
KNCV 44,167 0% Jun 2012 Planned for second quarter

4.1.21 Dissemination of 
expreience

KNCV 951 0% Sep 2012 planned for forth quarter

4.1.22 Training material KNCV 2,520 25% Mar 2012 Preparation of training material on 
PMDT for middle level workers started 
with FMOH

4.1.23 Renovation KNCV 84,184 25% Sep 2012 Renovation of staff duty room of 
ALERT MDR unit  done. 

4.1.24 Sensitization 
workshop

KNCV 7,032 0% Mar 2012 Planned for second quarter

17%



5. TB/HIV Planned 
Completio

n 
Outcome Activity 

#
Activity Activity 

Leader
Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

5.1 Strengthened prevention of TB/HIV co-infection 5.1.1 Organize MOST for 
TB/HIV workshop

MSH 30,838 0% Jun 2012 planned for third Qurarter

5.1.2 Support FMoH HMIS 
activities 

MSH 0% Sep 2012 will be supported as per the need of 
the NTP

5.1.3 0%
Outcome Activity 

#
Activity Activity 

Leader
Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

5.2 Improved diagnosis of TB/HIV co-infection 5.2.1 Participate in the 
national TB/HIV TWG 
meetings 

MSH 25% Sep 2012 Participated in a national TBL TWG 
meeting:  selecting of core group to 
draft the TBL and TB/HIV guideline, 
and deciding the date and venue of 
the guideline revision consultative 
workshop were the main agendas of 
the meeting.                                                
Outcomes:  the guideline drafted and 
consultative workshop conducted. TB 
CARE I experts attended the workshop 
and technically assisted the guideline 
revision

5.2.2 Pilot TB/HIV SOPs MSH 25,133 0% Sep 2012 Discussion underway with  Head 
quarter experts. 

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

5.3 Improved treatment of TB/HIV co-infection 5.3.1 Revision and printing 
of the national TBL 
and TB/HIV 
guidelines

MSH 5,000 25% Mar 2012 TBL and TB/HIV Guideline revised and 
first draft produced. Waiting for the 
FMoH go ahead to organize a national 
consensus workshop to get inputs 
from larger group of stakeholders 
including RHBs

5.3.2 Organize TB/HIV TOT MSH 22,714 0% Jun 2012 To be done after the guideline is 
finalized

5.3.3 Follow-up of TB case 
detection SOPs pilot 
program

MSH 24,211 25% Mar 2012 TB case detection SOP follow up SS 
conducted in 28 pilot HFs by West Arsi 
Zonal experts from Nov. 15-Dec. 08 
2011
Summary of Findings: the case 
detection SOPs are showing results as 
per the set targets and indicators. E.g 
TB suspect indentification from all OPD 
attendants  improved from 2.9% in 
last quarter to 7.3% in this Quarter. 
The total number of cases notified is 

5.3.4 Support  the national 
EH-RH regimen shift 
initiative

MSH 7,914 0% Sep 2012 Need based support for NTP will 
continue through out the year

8%

6. Health Systems Strengthening Planned 
Completio

n 
Outcome Activity 

#
Activity Activity 

Leader
Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

6.1  TB control is embedded as a priority within the 
national health strategies and plans, with matching 
domestic financing and supported by the 
engagement of partners

6.1.1 TA on HSS KNCV 34,979 0% Jun 2012 scheduled to be  in May 2012.

6.1.2 Participate in the 
national TWGs

MSH 25% Sep 2012 will continue through out the year

6.1.3 TB messages 
broadcasting  

MSH 35,000 25% Sep 2012 A total of 12 TB messages aired during 
the reporting quarter.

6.1.4 TB message 
disseminated via  
Print media

MSH 0% Sep 2012 In connection with the start of the 3rd
MDR TB unit, a total of six printing
medias cover the news.

6.1.5 WTD 
commemoration

MSH 17,700 0% Mar 2012 In connection with the start of 3rd
MDR TB unit, a total of six printing
medias covered the news.

6.1.6 Support other TB 
event

MSH 16,114 25% Sep 2012 Awareness rising panel discussion on 
TB prevention was held under the 
theme of “Simple Precaution saves 
lives” on Dec.3/2011.  The discussion 
was attended by 80(M=66 & F=14) 
participants from
faith based organizations, educational 
institutes, prisons and government & 
private media organizations.

6.1.7 Support TB Media 
Forum quarterly 
meeting

MSH 12,795 0% Sep 2012 the first support will be conducted on 
January 28/2012

6.1.8 Support STOP TB 
partnership 

MSH 3,920 0% Sep 2012 Planned for second Quarter

6.1.9  MOST for TB Follow 
up workshop  

MSH 10,300 0%

6.1.10 Support the JSSV MSH 17,600 0% Sep 2012 Discussion underway with MoH
6.1.11 Union conference 

participation
MSH 9,678 100% Oct 2011 The annual lung conference in 

Lile/France was attended by TB CARE I 
& EHNRI staff

16%



7. M&E, OR and Surveillance Planned 
Completio

n 
Outcome Activity 

#
Activity Activity 

Leader
Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

7.2  Improved capacity of NTPs to analyze and use 
quality data for the management of the TB program

7.2.1 Registers and 
formats

KNCV 12,000 25% Jun 2012 Discussion initiated with HMIS unit of 
FMOH to assist printing of the revised 
version of recording and reporting 
formats.

7.2.2 Supportive 
supervsion 

KNCV 3,915 0% Jun 2012 planned in February before the data 
Quality training

7.2.3 Training on data 
quality

KNCV 8,870 0% May 2012 Preparation underway to assess 
training need of the TB coordinators of 
the regions before organizing the 
training. 

7.2.4 International TB 
conference

KNCV 4,660 100% Oct 2011 The annual lung conference in 
Lile/France was attended by MOH staff

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

7.3  Improved capacity of NTPs to perform 
operations research

7.3.1 Operational research 
agenda

KNCV 3,250 0% Feb 2012 Discussion  will start on January 2012. 

7.3.2 TA on Operational 
research

KNCV 33,421 0% Jun 2012 Planed for third quarter

7.3.3 Training on 
operational research

KNCV 11,000 100% Dec 2011 A ten day training on methods of 
Epidemiology for Operational research 
and ethics was provided for 15(M=13 ; 
F=2) participants from regions through 
the Federal Ministry of Health. The 
main objective of the training was to 
capacitate health professionals and 
academicians with a skills of proposal 
development to further conduct 
research on the area of TB, HIV, 
TBHIV and other related health issues. 
TB CARE I Ethiopia fully sponsored this 
training.

7.3.4 Sponsor researches KNCV 6,000 25% Sep 2012 One  thesis was sponsored and in 
discussion to support other student 
thesis

7.3.5 Conduct operational 
research

KNCV 20,350 0% Sep 2012 Discussion underway with AHRI to 
identify TB Operation research 
agendas. The list of research topics 
will be finalized in Quarter Two.

7.3.6 TB prevalence survey KNCV 4,020 100% Dec 2011 National prevalence survey final result 
dissemination workshop conducted 
and TB CARE I sponsored this event in 
addition to  technical and financial 
support provided during the survey 
period. TB CARE I was awarded a 
certificate of recognition. (See photo 
Album)

7.3.7 TB conference KNCV 16,287 50% Mar 2012 The seventh TB Research Advisory 
Committee (TRAC) conference will be 
held between March 21- 23/2012. 
Preparation underway and TB CARE I 
contributed 16,287 USD for this event 
and will technically support the event.   

36%

8. Drug supply and management Planned 
Completio

n 
Outcome Activity 

#
Activity Activity 

Leader
Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and 
Deliverables up-to-date

8.1 Ensured nationwide systems for a sustainable 
supply of anti-TB drugs

8.1.1 Follow up of IPLS 
implementation .

MSH 12,960 0% Sep 2012 discussion held with MOH to continue 
the activities starting from Quarter 
Two

8.1.2 Introducing proper 
DSM system of SLDs 
in all MDR sites

MSH 7,560 0% Jul 2012 Planned for Quarter Four

8.1.3 Support the 
integration of TB 
pharmaceuticals 
distribution with ARV 
drugs.

MSH 15,120 0% Sep 2012 Planned for Quarter Four

8.1.4 Support national 
review meeting on 
the implementation 
of IPLS and TB DSM.

MSH 18,078 0% Jun 2012 Planned for Quarter Three

8.1.5 Support national TB 
DSM assessment.

MSH 30,110 0% Jan 2012 Preparation underway to start TB DSM 
assessment on January 16/2012. 

8.1.6 Support EH/RH 
regimen shift.

MSH 25% Sep 2012 activity ongoing 

8.1.7 Support MDR TB 
DSM training.

MSH 10,875 0% Feb 2012 Planned for Quarter Two

8.1.8 Assess the feasibility 
of introducing patient 
kits in Ethiopia

MSH 8,511 0% Apr 2012 Planned for Quarter Three

8.1.9 Support national 
Logistics / IPLS 
related TWGs

MSH 0% Sep 2012 Planned for Quarter Four

8.1.10 Oversees training on 
DSM

MSH 9,810 0% Aug 2012 Planned for Quarter Four

8.1.11 Support national 
forecasting and 
quantification of anti-
TB drugs.

MSH 11,875 0% Jun 2012 Planned for Quarter Three

2%



Quarterly MDR-TB Report

Country Ethiopia Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Jan-Dec 2010 140 85
Jan-Sep 2011 109 139
Oct-Dec 2011 27 75

Total 2011 136 214

October-December 2011



Quarterly GeneXpert Report

Country Ethiopia Period

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Jan-Sep 2011 Oct-Dec 2011 Jan-Dec 2011

# GeneXpert Instruments 0 0 0 0
# Cartridges 0 0 0 0

Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Instrument # of Modules 
(1, 2, 4, or 16)

Location(s) 
(facility name & 
city/ province or 

TBD)

USG Funding 
Source (e.g.,  
PEPFAR COP 

FYxx, USAID)1

1                
2                
3

October-December 2011

# still planned 
for procurement 

in APA 2

Month, Year 
procurement planned 

(i.e. April 2012)

Procured

Partner/ Implementing Organization; 
Additional Comments

     
     

3                
4                
5                
6                
7
8

1 Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.

     
     
     
     

     
     



Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter
Already 

procured or still 
planned? (i.e. 

Write 
"Procured" or 

"Planned")

Order # # of 
Cartridges*

Location(s) 
(facility name 

and city/ 
province or TBD)

USG Funding 
Source (e.g., 
PEPFAR COP 

FYxx, USAID) 1

1                
2                
3                
4                
5                

Any additional information/clarifications to the above (optional)

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF 
cartridges

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges

Comments

Please describe technical assistance or evaluation of implementation activities performed and planned.



Quarterly Photos (as well as tables, charts and other relevant materials)

Certificate of Appreciations



Practical exersice  of Laboratory on TB culture and identification 



The first addmitted patient of ALER T MDR TB 
Unit renovated by full support of TBCAP/TB CARE 

Participants of Operational research training 





Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition date 
(3)

Acquisition cost 
(4)

V.A.T 
(5)

Location 
(6)

Condition 
(7)

Disposition date 
(8)

Title held by 
(9) Insurance Policy #

SONY TV 32" 2071641 24/11/20111 $557.16 83.57 ALERT New 24/11/2011 ALERT

SONY TV 32" 2074055 24/11/20111 $557.16 83.57 ALERT New 24/11/2011 ALERT

SONY TV 22" 2028663 24/11/2011 $253.32 38.00 ALERT New 24/11/2011 ALERT

CYLINDER Model 19-11741 30/11/2011 $152.02 22.80 ALERT New 30/11/2011 ALERT

Pressure Gauge Model 19-11741 30/11/2011 $86.15 12.92 ALERT New 30/11/2011 ALERT

Book Shelf KNCV-ETH-01-01-103 15/12/2011 $352.18 52.83 KNCV Office New 20/12/2011 HR/Adm. Manager

Book Shelf KNCV-ETH-01-01-104 15/12/2011 $352.18 52.83 KNCV Office New 20/12/2011 Finance Officer

Book Shelf KNCV Office 15/12/2011 $352.18 52.83 KNCV Office New
Panasonic Telephone 
Apparatus W-Y7089 15/12/2011 $43.07 6.46 KNCV Office New 21/12/2011 HR/Adm. Manager
Panasonic Telephone 
Apparatus W-Y7089 15/12/2011 $43.07 6.46 KNCV Office New 21/12/2012 Finance Controller
Panasonic Telephone 
Apparatus W-Y7089 15/12/2011 $43.07 6.46 KNCV Office New 21/12/2013 Finance Officer

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT

TB CARE I
Ethiopia

October-December 2011
APA 2

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT



Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT

Hospital Bed Model 19-11747 19/12/2011 $84.50 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT



Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT
Bed Side Cabine with 
mayot table Model 19-11747 19/12/2011 $227.27 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT



Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

Bed Pan Stainless Steel Model 19-11747 19/12/2011 $17.56 - ALERT New 19/12/2011 ALERT

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


